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Overview

• Why study conversion possibilities?
• Similarities and differences
• Conversion studies
• Conversion Framework
• Conclusions and discussion



COSMIC

• Second generation FSM, exists since late ’90s

• Applicable on domains : business application software, real-
time software, infrastructure software en hybrids 

• Enables measurement of separate components 

• Applicable for sizing documentation delivered by modern 
design and development methods

• Applicable for sizing modern architectures

• Also applicable for sizing traditional development methods and 
architectures



Sogeti Bid challenge

Sogeti bid process:
> Bottom-up (expert) estimate
> Top-down (metrics) estimate

Problem:
> Requirements delivered by (potential) clients
> Requirements often un-FPA’able
> Experience base / Estimation tools based on FP

Need:
> COSMIC analysis
> Transformation  FPA
> Use estimation tools with FPA



Estimating wizard

Input

Development tools Java

Distribution of work Onshore Offshore
Construction 0% 100%
System test 0% 100%

System test strategy TMap Medium

Delivery test Yes

Complexity Medium

Size 1235 FP

Start date 01-08-07

Duration in weeks 15 17 19 21 23 25 27 
Delivery for acceptance 14-11-07 28-11-07 12-12-07 26-12-07 9-01-08 23-01-08 6-02-08 
Total effort 9462 8106 7026 6342 5916 5646 5400 
Effort per FP 15,77 13,51 11,71 10,57 9,86 9,41 9 
Totaal cost € 413.352  € 354.126  € 306.936  € 277.056  € 258.414  € 246.594  € 236.022  
Cost per FP € 689  € 590  € 512  € 462  € 431  € 411  € 393  

 
Data randomly alteredData randomly altered



Possible reasons to migrate to COSMIC

• New development methods and therefore new forms of 
functional documentation

• Organizations want to measure software in real-time, 
telecommunications or infrastructure domain as well

• Organizations want to size separate distinct components 
(e.g. SOA architectures)

• Organizations want to measure more accurately the 
relative differences between functions

• Organizations are structured in a way that teams are only 
creating part of an elementary function



Reasons why organizations don’t migrate

• COSMIC is unknown to the large ‘public’
• Few skilled analysts ‘on the market’
• Few training facilities
• Not much benchmarking data available 

> ISBSG R10: 110 projects out of 4200 in total
• No general ‘rules of thumb’ available 

• Organizations: ‘fear’ to lose the experience base
• People: ‘fear’ to lose their ‘rules of thumb’ based on FPA



Sogeti conversion study 

Study objectives: 

3) To find a statistically reliable transformation formula, 
based on our own experiences and data

5) Incorporate the formula in our estimation process and 
tools

7) To learn from the study results to be able to construct a 
framework in order to help clients to migrate their FSM



Differences and similarities between 
FPA and COSMIC
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FPA in a nutshell

• Applicability of FPA is strongly dependable on the existence 
of a data model

• FPA grants function points to both data functions and to 
logical transactions

• The maximum size of data functions and logical 
transactions is limited
> ILF: 7,10 or 15 FP
> EIF: 5, 7 or 10 FP
> EI: 3,4 or 6 FP
> EQ: 3,4 or 6 FP
> EO: 4,5 or 7 FP



COSMIC
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COSMIC in a nutshell

• COSMIC is not dependable on the existence of a data 
model

• COSMIC values data movements within functional 
processes and does not explicitly reward data functions

• This value is not limited per functional process
> Theoretically the size of a COSMIC functional process can be any 

number between 2 and infinity



Most important differences

Size is not limitedYesSize limit per function

Few (ISBSG R10: 
n=110)

Many (ISBSG R10: 
n=3108)

Benchmarking data

No, but local extensions 
are possible

NoMeasurement of 
processing functionality

Business, Real-time, 
Infrastructure Software

Business SoftwareApplicable on Domain

Based on process modelBased on data modelEarly sizing

PossibleNot possibleMeasurement of 
separate components?

Not required (but useful)RequiredData model required?

COSMICFPA



Correlation?

There is no exact conceptual mapping
> The data model is quantified in FPA, but is not in COSMIC
> Complexity of the functions is established differently
> Different counting guidelines

But…. There is a high correlation 
> FPA transactions ≈ COSMIC functional processes

> FPA data functions vs. extra CFP for large processes
Average CFP/functional process = 7.6



Conversion
from FPA to COSMIC



Earlier conversion studies

• Fetcke (1999)
> N=4
> Y(CFP) = 1,1(FP IFPUG) – 7,6
> R2 = 0.97

• Vogelezang & Lesterhuis (2003)
> N=11
> Y(CFP) = 1,2(FP NESMA) – 87
> R2 = 0.99

<200 FP: Y(CFP) = 0,75(FP) – 2.6  (Abran 2005)
>200 FP: Y(CFP) = 1,2(FP) – 108   (Abran 2005)



Earlier conversion studies

• Desharnais & Abran (2005)
> Y(CFP) = 0,84(FP IFPUG) + 18
> R2 = 0.91

Transactions only: Y(CFP) = 1,35 (FPTX) + 5.5 
R2 = 0.98

• Desharnais & Abran (2006)
> N=14
> Y(CFP) = 1,0(FP IFPUG) – 3
> R2 = 0.93

Transactions only: Y(CFP) = 1,36 (FPTX) + 0 
R2 = 0.98



Sogeti Study (2006)

• Purpose
> To be able to size clients’ requirements in COSMIC and use the 

results of these measurements in estimation tools based on FPA
> Learn from the differences and similarities so that we can advise 

clients on their FSM

• Method
> Double measurements of a number of projects by experienced 

analysts in both methods

• Projects
> 26 projects for a variety of clients
> New developments
> Business applications
> Variety of branches
> Early requirements
> Often low quality documentation



Division of the data set?

• Only transactions (Abran 2006)

• Division in datasets greater and smaller than 200 (Abran 
2005)
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Sogeti 2006

N=26
Y(CFP) = 1,22(FP NESMA) – 64
R2 = 0.97
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Results

• Sogeti – Use one formula for the conversion
> CFP = 1.22 FP (Nesma) – 64
 FP (Nesma) = 0.82 (CFP) + 52
> Projects > 200 FP

• Advising clients: Use Transition framework

Input

Development tools Java

Distribution of work Onshore Offshore
Construction 0% 100%
System test 0% 100%

System test strategy TMap Medium

Delivery test Yes

Complexity Medium

Size 1235 FP

Start date 01-08-07

Input

Development tools Java

Distribution of work Onshore Offshore
Construction 0% 100%
System test 0% 100%

System test strategy TMap Medium

Delivery test Yes

Complexity Medium

Size 1500 COSMIC =1282 FP

Start date 01-08-07

Duration in weeks 15 17 19 21 23 25 27 
Delivery for acceptance 14-11-07 28-11-07 12-12-07 26-12-07 9-01-08 23-01-08 6-02-08 
Total effort 9462 8106 7026 6342 5916 5646 5400 
Effort per FP 15,77 13,51 11,71 10,57 9,86 9,41 9 
Totaal cost € 413.352  € 354.126  € 306.936  € 277.056  € 258.414  € 246.594  € 236.022  
Cost per FP € 689  € 590  € 512  € 462  € 431  € 411  € 393  

 Data randomly alteredData randomly altered



Transition framework



A Transition Framework

• Change FSM:
> Technical change (Metrics database)

Convert metrics in experience base from FPA to COSMIC 
(or the other way around)

> Organizational change
Convert the organization knowledge and procedures from 
FPA to COSMIC



Technical change

1) Identify a data set to be 
analyzed in COSMIC
> Enough variation
> At least 15 projects
> Recent projects with good 

documentation
> At least 2 ‘very large’ projects
> Avoid very small projects (<150 

FP)
> Avoid likely outliers (lot of 

codetables / listboxes)  



Technical Change

2) Measure the projects in COSMIC
> Experienced COSMIC analyst
> Peer reviews
> Detailed method 



Technical Change

> Use MS-Excel or other 
spreadsheet

> Insert scatter diagram
> Display the R2 and the 

regression formula
> If regression is low 

(<0.90), try to explain 
this by analyzing the 
outliers 

3) Create local statistically based 
conversion formula



Technical Change

4) Apply the formula to convert FPA sizes 
to COSMIC
> When the formula is there, this is the easy part

5) Recalculate the metrics database
> Recalculate PDR (hours/FP), quality (defects/FP) and 

other metrics to their COSMIC equivalents



Organizational change

> Organizational awareness
> Revision of processes and 

procedures 
> Communication to 

stakeholders
> Training of analysts / 

outsourcing FSM
> Revision of calculation 

instruments
> Possibly change the tool to 

administrate analysis and/or 
metrics

After conversion  COSMIC analysis



Conclusion & Discussion

• Conversion is a highly relevant topic for very different kind 
of reasons. Most important is the need to size ‘un-FPA-
able’ documentation, while using estimation tools based on 
FPA

• It is possible to migrate your FSM without too many 
‘problems’. The proposed transition framework can help

• Changing FSM also means an organizational change!



COSMIC v3.0

• COSMIC v3.0 is now published and 
available for download
>Documentation Overview and Glossary of 

Terms
>Method Overview ( beginners)
>Measurement Manual ( main reference 

document)

• http://www.cosmicon.com/



ISBSG

• And please, submit your projects with size 
measured in FPA and COSMIC to ISBSG.

• www.isbsg.org



Questions

Discussion


